3 weeks planning
Detained in ”largest casting”
· Order- and delivery plan.
· Time schedule for ideal construction space.
· Receiving- and proces control plan.
· Receiving- and proces control journals.
Schedules for ideal construction space can be found here:
http://www.nicolaigreen.dk/via/manualer.htm
